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To date, following thirteen months of dedicated organizational work, critical activities for the EZ have 
been completed. They include pre-drawdown grant requirements such as working to establish the twelve 
member EZ Board, the District Task Forces (8), budget revisions to reflect the final Congressional 
appropriation, complete revision of benchmarks to reflect the new budget and updated needs as 
determined by community members, establishment of Articles and By-Laws, and clarification with the 
Office of General Counsel regarding appropriate language for the By-Laws and Articles so as to qualify 
the EZ for use of USDA programs. The Board has also advertised for an executive director and four 
support staff. Several one time documents and the MOA with USDA were signed on March 15, 2000. 

Benchmarks have been updated and are basically ready for input to the electronic tracking system. The 
three-day planning session in Rapid City, last November, greatly helped the focus and update work on 
the strategic plan and it involved 70 plus community members from several communities in the EZ. 

As the organizational work was developed and advanced, an increased off-reservation awareness of the 
EZ became apparent, as well as the need for ongoing communication. EZ Board members, USDA staff 
and others have received several public and private inquiries, which indicate a serious interest in 
supporting the goals held within the strategic plan of the EZ. Examples include a business in Rapid City 
who is considering investment or expansion opportunities in the EZ, calls from individuals who have 
expressed interest in moving their business to the reservation, (one which wants to generate family-
based natural products for re-sale globally), and a large corporation who was hosted by the EZ Board in 
cooperation with USDA and HUD staff, to review their willingness to create a $40 to $100 million 
dollar investment which would collaborate nicely with existing EZ plans to build homes on the 
reservation….while using alternative building products. We are encouraged by the initial interest of the 
private sector. 

 Additionally, District Task Forces, which need more nurturing from USDA and EZ Board Members, 
are working on proposals that will be brought forward for funding/partnership consideration. The lists of 
potential District Projects are long; in some cases critical. The EZ Board has designed an initial process 
to handle requests, which are sensitive to accomplishing the goals defined in the Strategic Plan. The 
process will specifically ask which of the five basic needs and related goals identified in the plan are to 
be addressed by the requests being brought to the board. 

President Clinton's visit in July, 1999, brought promise of access to new markets as well as a higher 
profile for the EZ. His visit, coupled with staff presentations and statewide speaking opportunities, plus 
alignment with the national Community Empowerment Board's intent on supporting this EZ, have raised 
both the profile of this EZ and expectations by partners and the public. Increasing pressure is being felt 
by those involved to move quickly on project delivery and funding. Community members are also 
anxious to see results of the EZ as promised.


